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Dirk Kemplhorne, Governor 
C. Stephen Allred, Director 

14t0 North Hilton Boise, Idaho 83706-1255 (208) 373-0502 

June 15,2001 

Beverly Cook, Manager 
U.S. Department of Energy 
Idaho Operations Office 
850 Energy Drive 
Idah Falls. Idaho 83401 

Chuck Findley, Acting Regional Administrator 
U.S. Environmental Protection Agency 
Region 10 
Seattle, WA 981 01 

RE: Dispute Resolution, Operable Unit 7-10 Extensi n f Deadline 

Dear Mr. Findley & Ms. Cook: 

Pursuant to the discussions via teleconference, on June I 2  and 13.2001, between Warren 
Bergholz, Deputy Manager, U.S. Department of Energy, Idaho Operations Office (DOE-ID); 
Orville Green, Administrator, Idaho Department of Environmental Quality (DEQ); and Ann 
Williamson. Unit 4 Manager, U.S. Environmental Protection Agency, Region I O  (EPA-lo), we 
agree to extend the current deadline for the above referenced matter until July 18, 2001. 

Our agreement is based on a mutual acknowledgement that additional time is necessary to 
atlow an integrated team of agency personnel to investigate a revised schedule. I have asked 
ONille Green to make himself available to support this endeavor. 

To bo acceptable, any schedule chosen will need to have enforceable, clearly defined 
schedule, deadlines and products for full implementation of Pit 9 ROD objectives. Short of 
resolution, we will have no choice but to insist that DOE comply with the current schedule or 
elevate this issue to the Governor, Secretary and Administrator level for final dispute review 
under the FFNCO. 
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cc: Warren Burgholz, DOE-ID 
Orville Green, IDEQ 
Ann Williamson, EPA Region 10 
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